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SECTION 01 26 00  

CONTRACT MODIFICATION PROCEDURES 

PART 1 - GENERAL 

1.01 SUMMARY 

A. Section includes administrative and procedural requirements for handling and 
processing Contract modifications. 

B. Related Sections include: Division 01 Section “Substitution Procedures” for 
administrative procedures for handling requests for substitutions made after the 
Contract award. 

1.02 MINOR CHANGES IN THE WORK 

A. Architect will issue supplemental instructions authorizing minor changes in the Work, 
not involving adjustment to the Contract Sum or the Contract Time, on 
AIA Document G710. 

1.03 PROPOSAL REQUESTS 

A. Owner-Initiated Proposal Requests:  Architect will issue a detailed description of 
proposed changes in the Work that may require adjustment to the Contract Sum or the 
Contract Time. If necessary, the description will include supplemental or revised 
Drawings and Specifications. 

1. Work Change Proposal Requests issued by Architect are not instructions either to 
stop work in progress or to execute the proposed change. 

2. Within time specified in Proposal Request or 20 days, when not otherwise specified, 
after receipt of Proposal Request, submit a quotation estimating cost adjustments to 
the Contract Sum and the Contract Time necessary to execute the change. 

a. Include a list of quantities of products required or eliminated and unit costs, 
with total amount of purchases and credits to be made. If requested, furnish 
survey data to substantiate quantities. 

b. Indicate applicable taxes, delivery charges, equipment rental, and amounts of 
trade discounts. 

c. Include costs of labor and supervision directly attributable to the change. 
d. Include an updated Contractor's construction schedule that indicates the effect 

of the change, including, but not limited to, changes in activity duration, start 
and finish times, and activity relationship. Use available total float before 
requesting an extension of the Contract Time. 

e. Quotation Form: Use forms acceptable to Architect. 
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B. Contractor-Initiated Proposals: If latent or changed conditions require modifications to 
the Contract, Contractor may initiate a claim by submitting a request for a change to 
Architect. 

1. Include a statement outlining reasons for the change and the effect of the change on 
the Work. Provide a complete description of the proposed change. Indicate the effect 
of the proposed change on the Contract Sum and the Contract Time. 

2. Include a list of quantities of products required or eliminated and unit costs, with total 
amount of purchases and credits to be made. If requested, furnish survey data to 
substantiate quantities. 

3. Indicate applicable taxes, delivery charges, equipment rental, and amounts of trade 
discounts. 

4. Include costs of labor and supervision directly attributable to the change. 
5. Include an updated Contractor's construction schedule that indicates the effect of the 

change, including, but not limited to, changes in activity duration, start and finish 
times, and activity relationship. Use available total float before requesting an 
extension of the Contract Time. 

6. Comply with requirements in Division 01 Section “Substitution Procedures” if the 
proposed change requires substitution of one product or system for product or 
system specified. 

7. Proposal Request Form: Use form acceptable to Architect. 

1.04 ADMINISTRATIVE CHANGE ORDERS 

A. Allowance Adjustment: See Division 01 Section “Allowances” for administrative 
procedures for preparation of Change Order Proposal for adjusting the Contract Sum 
to reflect actual costs of allowances. 

1.05 CHANGE ORDER PROCEDURES 

A. On Owner's approval of a Work Change Proposal Request, Architect will issue a 
Change Order for signatures of Owner and Contractor on AIA Document G701. 

1.06 CONSTRUCTION CHANGE DIRECTIVE 

A. Construction Change Directive:  Architect may issue a Construction Change Directive 
on AIA Document G714. Construction Change Directive instructs Contractor to 
proceed with a change in the Work, for subsequent inclusion in a Change Order. 

1. Construction Change Directive contains a complete description of change in the 
Work. It also designates method to be followed to determine change in the Contract 
Sum or the Contract Time. 

B. Documentation: Maintain detailed records on a time and material basis of work 
required by the Construction Change Directive. 

1. After completion of change, submit an itemized account and supporting data 
necessary to substantiate cost and time adjustments to the Contract. 
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PART 2 - PRODUCTS (NOT USED) 

PART 3 - EXECUTION (NOT USED) 

END OF SECTION  


